

SA Solutions & 802 EC Update March 2016

C. Boyce

S. Kim

G. Marchini

J. Rosdahl

SA Solution Update

1. No Issues reported by IEEE 802 since Nov meeting
2. Status of application development: myProject Suite Redesign
 - Development planned for completion 2Q2016 with rollout to be scheduled after data migration, UAT testing, documentation and training complete.
 - The feature sets currently available in myProject, Mentor and IMAT will be available in the newly redesigned system which incorporates all 3 (myP, IMAT, Mentor) into one integrated tool. Once complete we will continue to call the new/redesigned tool "myProject" and the names IMAT & Mentor will be retired.
 - There will be a phased roll out plan for the functionality of the new myProject Suite:
 - 1 myProject (summer 2016)
 - 2 Mentor (late summer 2016)
 - 3 IMAT (4Q 2016)
3. SA Solutions Group Support
 - Regular meetings to continue with Jon Rosdahl as primary contact with SA Solutions Team. Please continue to provide feedback through Jon.

Additional Information

- SA Staff submitted tutorial request for July Plenary consideration – myProject Training
- IEEE-SA Team would like the IEEE802 officers/leaders to participate in user testing of new system and provide feedback. Testing to begin in April/May 2016
- See Christina Boyce or Greg Marchini for more information on myProject

Questions?