

802.16 Project Activity Schedules

7 July 2014

Contents

- P802.16q Schedule
- P802.16r Schedule
- P802.16.3 Schedule

P802.16q Schedule (1/2)

- 2014-06-18: Sponsor Ballot Group Formed
 - 69 enrolled balloters
- 2014-04-02 to 2014-07-09: WG Letter Ballot
- 2014-07-14 to 2014-07-17: WG Session
- 2014-07-18: EC Conditional Approval to SB
- 2014-08-01 to 2014-08-16: WG LB Recirc a
- tbd: WG LB Ballot Resolution Telecon
- 2014-09-05 to 2014-09-20: WG LB Recirc b
- tbd: : WG LB Recirc c

P802.16q Schedule (2/2)

- 2014-09-26 to 2014-10-26: Sponsor Ballot
- 2014-11-03 to 2014-11-06: WG Session
- 2014-11-07 EC Conditional Approval (RevCom)
- 2014-11-14 to 2014-11-29: SB Recirc a
- tbd: Sponsor Ballot Resolution Telecon
- 2015-01-16: RevCom Submittal
- 2015-03 RevCom Approval
- 2015-03 IEEE-SA SB Approval
- 2015-04 IEEE-SA Publication

P802.16r Schedule (1/2)

- 2014-07-14: IEEE 802.16 Opening Plenary agrees on summary slides
- 2014-07-16: 802.16 WG Chair meets with 802.15 WG to present summary slides and discuss possible transfer of P802.16r to 802.15
- 2014-07-17: IEEE 802.16 Closing Plenary decision on withdrawal of PAR

P802.16r Schedule (2/2)

- 2014-09-15: IEEE 802.15 WG meeting
- 2014-10-07: IEEE 802 EC decision on withdrawal/transfer of PAR (telecon)
- 2014-10-20: deadline for PAR withdrawal/change submission to NesCom
- 2014-12-10: IEEE-SA Standards Board meeting

P802.16.3 Schedule (1/4)

- 2014-07-14: IEEE 802.16 Opening Plenary agrees on summary slides
- 2014-07-16: 802.16 WG Chair meets with 802.15 WG to present summary slides and discuss possible transfer of P802.16.3 to 802.15

P802.16.3 Schedule (2/4)

- 2014-07: complete IEEE 802.16.3 Architecture and Requirements for Mobile Broadband Network Performance Measurements
- 2014-07: call for contributions toward P802.16.3 draft
- 2014-08, 2014-09, 2014-10: teleconferences
- [2014-09 opportunity to meet with 802.15?]
- 2014-11-03 to 2014-11-06: WG Session
- 2014-11, 2014-12, 2015-01, 2015-02: teleconferences
- 2015-03: WG Session

P802.16.3 Schedule (3/4)

- 2015-03: WG decision to open WG LB
- 2015-03 to 2015-04: WG LB
- 2015-05: comment resolution
- 2015-06 to 2015-07: WG LB Recirc a
- 2015-07: EC Conditional Approval (SB)
- 2015-07: WG LB Recirc b

P802.16.3 Schedule (4/4)

- 2015-08 to 2015-09: Sponsor Ballot
- 2015-09: comment resolution
- 2015-10 to 2015-11: Sponsor Ballot Recirc a
- 2015-11: EC Conditional Approval (RevCom)