

Possible Time Plan for 802.19.1

Date: 2010-2

Authors:

Name	Company	Address	Phone	email
Tuncer Baykas	NICT	Yokosuka Japan		tbaykas@ieee.org
Junyi Wang	NICT	Yokosuka Japan		
Hiroshi Harada	NICT	Yokosuka Japan		

Notice: This document has been prepared to assist IEEE 802.19. It is offered as a basis for discussion and is not binding on the contributing individual(s) or organization(s). The material in this document is subject to change in form and content after further study. The contributor(s) reserve(s) the right to add, amend or withdraw material contained herein.

Abstract


This document provides possible time plan and process document for 802.19.1

3 Year Time Plan


802.19.1

	2010						2011						2012						2013						
	1	3	5	7	9	11	1	3	5	7	9	11	1	3	5	7	9	11	1	3	5	7	9	11	
Task Group Formed	x																								
SDD completed		x																							
Present proposals			x																						
Present updated/merged proposals				x	x	x																			
Draft Baseline completed						x																			
Letter ballot started						x																			
Letter ballot completed							x																		
Resolution of comments								x	x	x															
Re-circulation started												x													
Resolve re-circulation comments													x												
Sponsor ballot started													x												
Sponsor ballot comment resolution.														x	x	x									
Re-circulation completed																		x	x						
Send to RevCom Approval																			x						


802.19.1 Process until Letterballot 1/2 (1 year)



802.19.1 Process until Letterballot 2/2 (1 year)



802.19.1 LetterBallot Process (1 Year)



802.19.1 Sponsor Ballot Process (1 Year)

