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Abstract

This document contains (initially) a proposed schedule for REVmc for discussion at the 2012-10-05 TGmc telecon.

R1:  reviewed and updated.
R2:  Added Jan 2014 WG ballot analysis





The chair of TGmc, Dorothy Stanley, published an initial schedule in the TGmc Sept 2012 closing report (Slide 5, doc 11-12/1182r0).

This contains the following items:
· 20 July 2012 – 12 Sept 2012 – Call for Comment/Input
· 29-30 Aug 2012 – NesCom, SASB PAR Approval
· Sept 2012 – Begin to process input 
· Sept 2012 – 11aa, 11ae integration
· TBD – First WG Letter ballot  
· Nov or Jan, without 11ad
· Dec 2012 – March 2013  – 11ad integration – March/May ballot
· TBD – Mandatory Draft Review
· TBD – Form Sponsor Pool (45 days) 
· TBD – Initial Sponsor Ballot 
· Dec 2013 – March 2014 – 11ac integration
· TBD – integration of additional completed amendments (e.g. 11af)
· Nov 2014 – WG/EC Final Approval
· March 2015 – RevCom/SASB Approval

Nov 2012 Initial WG Ballot

The first schedule is based on an assumption we start WG Ballot in Nov 2012.

This author has produced an initial schedule that is roughly consistent with the dates shown above.
The schedule is in the form of a Microsoft Project 2010 file, plus a .pdf printout for those without Project.






The key decision-points shown in this plan are:
· Ballot starts out of November meeting (Beginning of Dec,  allowing for editing and review time)
· 802.11ad roll-in takes place during Initial WG ballot comment resolution period (Feb 2013),  which means that D2 includes 802.11ad.
· EC conditional approval to start Sponsor Ballot is sought in the March 2014 plenary.   This forces the timing of the last-but-one WG ballot to start before this date to meet EC requirements on conditional approve (only one more ballot).  It allows the Fifth WG Recirc to be approved using the accelerated process.
· 802.11ac roll-in takes place during Initial Sponsor (D5) ballot comment resolution period (March 2014), which means that D6 contains 802.11ac.
· EC conditional approval to send to RevCom is sought in the Nov 2014 plenary.   This forces a rather tight timing on the Second SB Recirc because the Third SB Recirc must be started before seeking conditional approval.
· No other amendments after 802.11ac are rolled in.

There is an alternate shown for the sponsor ballot, in which EC approval is sought by EC email ballot on the completed sponsor ballot.  The alternate does not prioritize completion of comment resolution to occur during an 802.11 session.  The alternate allows for a more natural sequence of durations of comment resolution.


Give these decisions, we can fill in the blanks from the previous schedule thus:
· 20 July 2012 – 12 Sept 2012 – Call for Comment/Input
· 29-30 Aug 2012 – NesCom, SASB PAR Approval
· Sept 2012 – Begin to process input 
· Sept 2012 – 11aa, 11ae integration
· Nov/Dec 2012 – First WG Letter ballot  (without 802.11ad)
· Jan 2013 – March 2013  – 11ad integration – March/May ballot
· Feb 2014 – Mandatory Draft Review
· Feb/March 2014 – Form Sponsor Pool (45 days) 
· March 2014 – EC conditional approval to go to sponsor ballot
· April/May 2014 – Initial Sponsor Ballot
· June/July 2014 – 11ac integration
· Nov 2014 (Alternate: Jan/Feb 2015) – WG/EC Final Approval
· March 2015 – RevCom/SASB Approval


Jan 2013 WG Initial Ballot



[bookmark: _GoBack]

The second analysis and set of files is based on a Jan 2013 initial working group ballot.
The main adjustments in the WG ballot phase are:
· WG ballot starts in Jan 2013
· Duration of WG ballot initial comment resolution increased to match the pre-ballot comment resolution phase.   The rationale here is that similar number of comments are expects (based on REVmb experience) and there’s no reason we can resolve them twice as fast as in the pre-ballot phase.
· We have mitigated these increases by removing one WG ballot recirculation.  Whether this is a reasonable act or not, only time will tell.


The Sponsor ballot phase is divided into three options:
· Option 1 – EC conditional approval in Nov 2014,  RevCom approval in March 2015
· Option 2 – EC approval by ballot in Feb 2015, RevCom approval in Feb 2015.  Option 2 relaxes some comment resolution timing constraints by not targeting completion of resolution to coincide with the end of 802.11 sessions.
· Option 3 – EC conditional approval in March 2015, RevCom approval in June 2015.  Option 3 increases the time to resolve comments after the 802.11ac roll-in to match the time allowed for the 802.11ad roll-in.   This requires an extra session of comment resolution.


It is the opinion of the author that Option 3 is the most reasonable.  Clearly there are a whole bunch of unknowns that affect the actual date, including the productivity of our commenters and those resolving comments.

Option 1
The detailed dates are as follows:
· 20 July 2012 – 12 Sept 2012 – Call for Comment/Input
· 29-30 Aug 2012 – NesCom, SASB PAR Approval
· Sept 2012 – Begin to process input 
· Sept 2012 – 11aa, 11ae integration
· Feb/Mar 2013 – First WG Letter ballot  (without 802.11ad)
· Mar/Apr 2013  – 11ad integration
· Feb 2014 – Mandatory Draft Review
· Feb/March 2014 – Form Sponsor Pool (45 days) 
· March 2014 – EC conditional approval to go to sponsor ballot
· April/May 2014 – Initial Sponsor Ballot
· June/July 2014 – 11ac integration
· Nov 2014  – EC conditional approval to go to RevCom
· March 2015 – RevCom/SASB Approval

Option 2
The detailed dates are as follows:
· 20 July 2012 – 12 Sept 2012 – Call for Comment/Input
· 29-30 Aug 2012 – NesCom, SASB PAR Approval
· Sept 2012 – Begin to process input 
· Sept 2012 – 11aa, 11ae integration
· Feb/Mar 2013 – First WG Letter ballot  (without 802.11ad)
· Mar/Apr 2013  – 11ad integration
· Feb 2014 – Mandatory Draft Review
· Feb/March 2014 – Form Sponsor Pool (45 days) 
· March 2014 – EC conditional approval to go to sponsor ballot
· April/May 2014 – Initial Sponsor Ballot
· June/July 2014 – 11ac integration
· Feb 2015  – EC approval to go to RevCom
· March 2015 – RevCom/SASB Approval


Option 3
The detailed dates are as follows:
· 20 July 2012 – 12 Sept 2012 – Call for Comment/Input
· 29-30 Aug 2012 – NesCom, SASB PAR Approval
· Sept 2012 – Begin to process input 
· Sept 2012 – 11aa, 11ae integration
· Feb/Mar 2013 – First WG Letter ballot  (without 802.11ad)
· Mar/Apr 2013  – 11ad integration
· Feb 2014 – Mandatory Draft Review
· Feb/March 2014 – Form Sponsor Pool (45 days) 
· March 2014 – EC conditional approval to go to sponsor ballot
· April/May 2014 – Initial Sponsor Ballot
· June/July 2014 – 11ac integration
· March 2015  – EC conditional approval to go to RevCom
· June 2015 – RevCom/SASB Approval
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ID Task Name Duration Start Finish PredecessorsNotes


1 IEEE-SA Submission Dates 0 daysMon 24/09/12Mon 24/09/12
15
16 Publication Dates of amendments 449 days Fri 21/12/12 Sat 15/03/14
17 802.11ad 0 days Fri 21/12/12 Fri 21/12/12
18 802.11ac 0 days Sat 15/03/14 Sat 15/03/14
19
20 Pre-Ballot 75 daysMon 17/09/12 Fri 30/11/12
21 Comment Collection 0 daysMon 17/09/12Mon 17/09/12
22 Comment Resolution 60 daysMon 17/09/12Thu 15/11/12 21 Nov 2012 session
23 Edit and Review Draft 3 wks Fri 16/11/12 Fri 30/11/12 22
24
25 Integrations 362 daysSun 07/04/13Thu 03/04/14
26 Add .11ad 4 wks Sun 07/04/13 Fri 26/04/13 17,33
27 Add .11ac 4 wks Sat 15/03/14Thu 03/04/14 18
28
29 WG Ballot 501 days Sat 01/12/12Tue 15/04/14 20
30 Initial WG Ballot 127 days Sat 01/12/12 Sat 06/04/13
31 Ballot 40 days Sat 01/12/12Wed 09/01/13 23
32 Comment Resolution 72 daysThu 10/01/13 Fri 22/03/13 31 Roll in .11ad during. Completes March 2013 session
33 Edit and Review Draft 3 wks Sat 23/03/13 Sat 06/04/13 32
34
35 First WG Recirc 102 days Sat 27/04/13Tue 06/08/13 30
36 Ballot 20 days Sat 27/04/13Thu 16/05/13 33,26 Includes .11ad
37 Comment Resolution 67 days Fri 17/05/13Mon 22/07/13 36 Completes July 2013 session.
38 Edit and Review Draft 3 wks Tue 23/07/13 Tue 06/08/13 37
39 Second WG Recirc 111 daysWed 07/08/13Mon 25/11/13 35
40 Ballot 15 daysWed 07/08/13Wed 21/08/13
41 Comment Resolution 86 daysThu 22/08/13 Fri 15/11/13 40 Completes Nov 2013 session
42 Edit and Review Draft 2 wks Sat 16/11/13Mon 25/11/13 41
43 Third WG Recirc 70 daysTue 26/11/13Mon 03/02/14 39
44 Ballot 15 days Tue 26/11/13 Tue 10/12/13
45 Comment Resolution 45 daysWed 11/12/13 Fri 24/01/14 44 Completes Jan 2014 session
46 Edit and Review Draft 2 wks Sat 25/01/14Mon 03/02/14 45
47 Fourth WG Recirc 56 daysTue 04/02/14Mon 31/03/14 43
48 Ballot 15 days Tue 04/02/14 Tue 18/02/14
49 Comment Resolution 31 daysWed 19/02/14 Fri 21/03/14 48 Completes Mar 2014 session
50 Edit and Review Draft 2 wks Sat 22/03/14Mon 31/03/14 49
51 WG Approval on Report to EC 0 days Fri 21/03/14 Fri 21/03/14 49 March 2014 plenary
52 EC Conditional approval 0 days Fri 21/03/14 Fri 21/03/14 51 March 2014 plenary
53 Fifth WG Recirc (unchanged) 15 daysTue 01/04/14Tue 15/04/14 47 Accelerated process
54 Ballot 10 days Tue 01/04/14Thu 10/04/14
55 Comment Resolution 5 days Fri 11/04/14 Tue 15/04/14 54
56 SB Dependencies 40 daysTue 04/02/14 Sat 15/03/14
57 IEEE-SA MEC 30 days Tue 04/02/14Wed 05/03/14 46
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ID Task Name Duration Start Finish PredecessorsNotes


58 WG MDR 14 days Tue 04/02/14Mon 17/02/14 46
59 Form Sponsor Pool 40 days Tue 04/02/14 Sat 15/03/14 46
60 Sponsor Ballot 272 daysWed 16/04/14Mon 12/01/15 56,29
61 Initial Sponsor Ballot 109 daysWed 16/04/14 Sat 02/08/14
62 Ballot 45 daysWed 16/04/14 Fri 30/05/14
63 Comment Resolution 49 days Sat 31/05/14 Fri 18/07/14 62 Roll in .11ac during. Completes July session.
64 Edit and Review Draft 3 wks Sat 19/07/14 Sat 02/08/14 63,18
65 First SB Recirc 58 daysSun 03/08/14Mon 29/09/14 61
66 Ballot 20 daysSun 03/08/14 Fri 22/08/14 Includes .11ac
67 Comment Resolution 28 days Sat 23/08/14 Fri 19/09/14 66 Completes Sept 2014 session.
68 Edit and Review Draft 2 wks Sat 20/09/14Mon 29/09/14 67
69 Second SB Recirc 36 daysTue 30/09/14Tue 04/11/14 65
70 Ballot 15 days Tue 30/09/14 Tue 14/10/14
71 Comment Resolution 16 daysWed 15/10/14Thu 30/10/14 70
72 Edit and Review Draft 1 wk Fri 31/10/14 Tue 04/11/14 71
73 WG approval on Report to EC 0 days Fri 07/11/14 Fri 07/11/14 Nov 2014 plenary
74 EC Conditional approval 0 days Fri 07/11/14 Fri 07/11/14 73 Nov 2014 plenary
75 Third SB Recirc 45 daysWed 05/11/14 Fri 19/12/14 69
76 Ballot 15 daysWed 05/11/14Wed 19/11/14 Need to start ballot Wed of plenary
77 Comment Resolution 30 daysThu 20/11/14 Fri 19/12/14 76 Completes Jan 2015 session.
78 Fourth SB Recirc (unchanged) 24 days Sat 20/12/14Mon 12/01/15 75
79 Ballot 10 days Sat 20/12/14Mon 29/12/14
80 Comment Resolution 14 days Tue 30/12/14Mon 12/01/15 79
81
82 Sponsor Ballot (Alternate) 301 daysWed 16/04/14Tue 10/02/15 56,29
83 Initial Sponsor Ballot 109 daysWed 16/04/14 Sat 02/08/14
84 Ballot 45 daysWed 16/04/14 Fri 30/05/14
85 Comment Resolution 49 days Sat 31/05/14 Fri 18/07/14 84 Roll in .11ac during. Completes July session.
86 Edit and Review Draft 3 wks Sat 19/07/14 Sat 02/08/14 85
87 First SB Recirc 65 daysSun 03/08/14Mon 06/10/14 83
88 Ballot 20 daysSun 03/08/14 Fri 22/08/14 Includes .11ac
89 Comment Resolution 35 days Sat 23/08/14 Fri 26/09/14 88 Completes After Sept 2014 session.
90 Edit and Review Draft 2 wks Sat 27/09/14Mon 06/10/14 89
91 Second SB Recirc 55 daysTue 07/10/14Sun 30/11/14 87
92 Ballot 15 days Tue 07/10/14 Tue 21/10/14
93 Comment Resolution 30 daysWed 22/10/14Thu 20/11/14 92 Completes After Nov 2014 session.
94 Edit and Review Draft 2 wks Fri 21/11/14 Sun 30/11/14 93
95 Third SB Recirc 45 daysMon 01/12/14Wed 14/01/15 91
96 Ballot 15 daysMon 01/12/14Mon 15/12/14
97 Comment Resolution 30 days Tue 16/12/14Wed 14/01/15 96 Completes Jan 2015 session.
98 WG approval on Report to EC 0 days Fri 02/01/15 Fri 02/01/15 95
99 Fourth SB Recirc (unchanged) 17 daysThu 15/01/15 Sat 31/01/15 95


100 Ballot 10 daysThu 15/01/15 Sat 24/01/15
101 Comment Resolution 7 daysSun 25/01/15 Sat 31/01/15 100
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ID Task Name Duration Start Finish PredecessorsNotes


102 EC Ballot to approve 10 daysSun 01/02/15 Tue 10/02/15 99
103
104 Submitted to RevCom 0 daysThu 12/02/15Thu 12/02/15 65,82 Mid Feb deadline for March IEEE-SA meetings 12/02
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ID Task Name Duration Start Finish PredecessorsNotes


1 IEEE-SA Submission Dates 0 daysMon 24/09/12Mon 24/09/12
15
16 Publication Dates of amendments 449 days Fri 21/12/12 Sat 15/03/14
17 802.11ad 0 days Fri 21/12/12 Fri 21/12/12
18 802.11ac 0 days Sat 15/03/14 Sat 15/03/14
19
20 Pre-Ballot 139 daysMon 17/09/12 Sat 02/02/13
21 Comment Collection 0 daysMon 17/09/12Mon 17/09/12
22 Comment Resolution 124 daysMon 17/09/12 Fri 18/01/13 21 Jan 2012 session
23 Edit and Review Draft 3 wks Sat 19/01/13 Sat 02/02/13 22
24
25 Integrations 243 daysSun 04/08/13Thu 03/04/14
26 Add .11ad 4 wks Sun 04/08/13 Fri 23/08/13 17,33
27 Add .11ac 4 wks Sat 15/03/14Thu 03/04/14 18
28
29 WG Ballot 437 daysSun 03/02/13Tue 15/04/14 20
30 Initial WG Ballot 182 daysSun 03/02/13 Sat 03/08/13
31 Ballot 40 daysSun 03/02/13Thu 14/03/13 23
32 Comment Resolution 127 days Fri 15/03/13 Fri 19/07/13 31 Roll in .11ad during. Completes July 2013 session
33 Edit and Review Draft 3 wks Sat 20/07/13 Sat 03/08/13 32
34
35 First WG Recirc 99 days Sat 24/08/13 Sat 30/11/13 30
36 Ballot 20 days Sat 24/08/13Thu 12/09/13 33,26 Includes .11ad
37 Comment Resolution 64 days Fri 13/09/13 Fri 15/11/13 36 Completes Nov 2013 session
38 Edit and Review Draft 3 wks Sat 16/11/13 Sat 30/11/13 37
39 Second WG Recirc 65 daysSun 01/12/13Mon 03/02/14 35
40 Ballot 15 daysSun 01/12/13 Sun 15/12/13
41 Comment Resolution 40 daysMon 16/12/13 Fri 24/01/14 40 Completes Jan 2014 session
42 Edit and Review Draft 2 wks Sat 25/01/14Mon 03/02/14 41
43 Third WG Recirc 56 daysTue 04/02/14Mon 31/03/14 39
44 Ballot 15 days Tue 04/02/14 Tue 18/02/14
45 Comment Resolution 31 daysWed 19/02/14 Fri 21/03/14 44
46 Edit and Review Draft 2 wks Sat 22/03/14Mon 31/03/14 45
47 WG Approval on Report to EC 0 days Fri 21/03/14 Fri 21/03/14 45 March 2014 plenary
48 EC Conditional approval 0 days Fri 21/03/14 Fri 21/03/14 45 March 2014 plenary
49 Fourth WG Recirc (unchanged) 15 daysTue 01/04/14Tue 15/04/14 43
50 Ballot 10 days Tue 01/04/14Thu 10/04/14
51 Comment Resolution 5 days Fri 11/04/14 Tue 15/04/14 50
52 SB Dependencies 76 daysTue 04/02/14Sun 20/04/14
53 IEEE-SA MEC 30 days Tue 04/02/14Wed 05/03/14 42
54 WG MDR 14 days Tue 04/02/14Mon 17/02/14 42
55 Form Sponsor Pool 40 days Tue 04/02/14 Sat 15/03/14 42
56 Notification email to EC and IEEE-SA 
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ID Task Name Duration Start Finish PredecessorsNotes


57 Sponsor Ballot (Option 1) 267 daysMon 21/04/14Mon 12/01/15 52,29
58 Initial Sponsor Ballot 104 daysMon 21/04/14 Sat 02/08/14
59 Ballot 45 daysMon 21/04/14Wed 04/06/14
60 Comment Resolution 44 daysThu 05/06/14 Fri 18/07/14 59 Roll in .11ac during. Completes July session.
61 Edit and Review Draft 3 wks Sat 19/07/14 Sat 02/08/14 60,18
62 First SB Recirc 58 daysSun 03/08/14Mon 29/09/14 58
63 Ballot 20 daysSun 03/08/14 Fri 22/08/14 Includes .11ac
64 Comment Resolution 28 days Sat 23/08/14 Fri 19/09/14 63 Completes Sept 2014 session.
65 Edit and Review Draft 2 wks Sat 20/09/14Mon 29/09/14 64
66 Second SB Recirc 36 daysTue 30/09/14Tue 04/11/14 62
67 Ballot 15 days Tue 30/09/14 Tue 14/10/14
68 Comment Resolution 16 daysWed 15/10/14Thu 30/10/14 67
69 Edit and Review Draft 1 wk Fri 31/10/14 Tue 04/11/14 68
70 WG approval on Report to EC 0 days Fri 07/11/14 Fri 07/11/14 Nov 2014 plenary
71 EC Conditional approval 0 days Fri 07/11/14 Fri 07/11/14 70 Nov 2014 plenary
72 Third SB Recirc 45 daysWed 05/11/14 Fri 19/12/14 66
73 Ballot 15 daysWed 05/11/14Wed 19/11/14 Need to start ballot Wed of plenary
74 Comment Resolution 30 daysThu 20/11/14 Fri 19/12/14 73 Completes Jan 2015 session.
75 Fourth SB Recirc (unchanged) 24 days Sat 20/12/14Mon 12/01/15 72
76 Ballot 10 days Sat 20/12/14Mon 29/12/14
77 Comment Resolution 14 days Tue 30/12/14Mon 12/01/15 76
78
79 Sponsor Ballot (Option 2) 296 daysMon 21/04/14Tue 10/02/15 52,29
80 Initial Sponsor Ballot 104 daysMon 21/04/14 Sat 02/08/14
81 Ballot 45 daysMon 21/04/14Wed 04/06/14
82 Comment Resolution 44 daysThu 05/06/14 Fri 18/07/14 81 Roll in .11ac during. Completes July session.
83 Edit and Review Draft 3 wks Sat 19/07/14 Sat 02/08/14 82
84 First SB Recirc 65 daysSun 03/08/14Mon 06/10/14 80
85 Ballot 20 daysSun 03/08/14 Fri 22/08/14 Includes .11ac
86 Comment Resolution 35 days Sat 23/08/14 Fri 26/09/14 85 Completes After Sept 2014 session.
87 Edit and Review Draft 2 wks Sat 27/09/14Mon 06/10/14 86
88 Second SB Recirc 55 daysTue 07/10/14Sun 30/11/14 84
89 Ballot 15 days Tue 07/10/14 Tue 21/10/14
90 Comment Resolution 30 daysWed 22/10/14Thu 20/11/14 89 Completes After Nov 2014 session.
91 Edit and Review Draft 2 wks Fri 21/11/14 Sun 30/11/14 90
92 Third SB Recirc 45 daysMon 01/12/14Wed 14/01/15 88
93 Ballot 15 daysMon 01/12/14Mon 15/12/14
94 Comment Resolution 30 days Tue 16/12/14Wed 14/01/15 93 Completes Jan 2015 session.
95 WG approval on Report to EC 0 days Fri 02/01/15 Fri 02/01/15 92
96 Fourth SB Recirc (unchanged) 17 daysThu 15/01/15 Sat 31/01/15 92
97 Ballot 10 daysThu 15/01/15 Sat 24/01/15
98 Comment Resolution 7 daysSun 25/01/15 Sat 31/01/15 97
99 EC Ballot to approve 10 daysSun 01/02/15 Tue 10/02/15 96


100


07/11
07/11


02/01


14/0523/0701/1010/1218/0229/0408/0716/0925/1103/0214/0423/0601/0910/1119/0130/0308/061
y 21 May 11 October 01 March 21 July 11 Decemb01 May 21 Septemb11 Februar 01 J


Task


Split


Milestone


Summary


Project Summary


External Tasks


External Milestone


Inactive Task


Inactive Milestone


Inactive Summary


Manual Task


Duration-only


Manual Summary Rollup


Manual Summary


Start-only


Finish-only


Deadline


Progress


Page 2


Project: REVmc
Date: Fri 05/10/12







ID Task Name Duration Start Finish PredecessorsNotes


101 Submitted to RevCom (Optns 1 & 2) 0 daysThu 12/02/15Thu 12/02/15 62,79 Mid Feb deadline for March IEEE-SA meetings
102
103 Sponsor Ballot (Option 3) 343 daysMon 21/04/14Sun 29/03/15 52,29
104 Initial Sponsor Ballot 104 daysMon 21/04/14 Sat 02/08/14
105 Ballot 45 daysMon 21/04/14Wed 04/06/14
106 Comment Resolution 44 daysThu 05/06/14 Fri 18/07/14 105 Roll in .11ac during. Completes July session.
107 Edit and Review Draft 3 wks Sat 19/07/14 Sat 02/08/14 106
108 First SB Recirc 107 daysSun 03/08/14Mon 17/11/14 104
109 Ballot 20 daysSun 03/08/14 Fri 22/08/14 Includes .11ac
110 Comment Resolution 77 days Sat 23/08/14 Fri 07/11/14 109 Completes Nov 2014 session
111 Edit and Review Draft 2 wks Sat 08/11/14Mon 17/11/14 110
112 Second SB Recirc 70 daysTue 18/11/14Mon 26/01/15 108
113 Ballot 15 days Tue 18/11/14 Tue 02/12/14
114 Comment Resolution 45 daysWed 03/12/14 Fri 16/01/15 113 Completes Jan 2015 session.
115 Edit and Review Draft 2 wks Sat 17/01/15Mon 26/01/15 114
116 Third SB Recirc 45 daysTue 27/01/15Thu 12/03/15 112
117 Ballot 15 days Tue 27/01/15 Tue 10/02/15
118 Comment Resolution 30 daysWed 11/02/15Thu 12/03/15 117 Completes March 2015 session
119 WG approval on Report to EC 0 days Fri 13/03/15 Fri 13/03/15 116
120 EC Conditional approval 0 days Fri 13/03/15 Fri 13/03/15 119 March 2015 plenary
121 Fourth SB Recirc (unchanged) 17 days Fri 13/03/15Sun 29/03/15 116
122 Ballot 10 days Fri 13/03/15 Sun 22/03/15
123 Comment Resolution 7 daysMon 23/03/15 Sun 29/03/15 122
124 Submitted to RevCom (Option 3) 0 daysThu 12/02/15Thu 12/02/15 End April deadline for June RevCom
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