

myProject Development

July 2017

- Phase I: convert myProject from PERL
 - Greater effort required than anticipated
 - Completion not expected before 2018
- Phase II: Feature Enhancement
 - To be incorporated into scheduled maintenance releases
- Phase III: MENTOR and IMAT conversion from PERL
 - Not scheduled or budgeted at this time