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Introduction
Working Party (WP) 5D thanks the relevant External Organizations for their on-going work regarding the Revision 6 of Recommendation ITU-R M.2012 – Detailed specifications of the terrestrial radio interfaces of International Mobile Telecommunications-Advanced (IMT-Advanced) which will be available as a published ITU-R Recommendation. 
WP 5D wishes to inform the relevant External Organizations that it is commencing the cycle for the development of the Revision 7 of Recommendation ITU-R M.2012 and provides a detailed schedule for Revision 7 of Recommendation ITU‑R M.2012[footnoteRef:2]. [2:  	Currently ITU-R and WP 5D is engaged in the completion of Revision 6 of M.2012 by the end of year 2023. The Revision 6 is not the subject of this liaison.] 

Background
This liaison provides guidance on the revision procedure and the detailed step-by-step schedule to External Organizations regarding updates of the terrestrial radio interfaces in the development of Revision 7 of Recommendation ITU-R M.2012 – Detailed specifications of the terrestrial radio interfaces of International Mobile Telecommunications-Advanced (IMT-Advanced).
Procedure
The procedure outlined in Document IMT-ADV/25(Rev.2) – Procedure for the development of draft revisions of Recommendation ITU-R M.2012 applies to the development of this Revision 7.
Schedule
For the Revision 7 of Recommendation ITU-R M.2012 a completion date of the WP 5D meeting #50, currently planned for October 2025, has been chosen. 
WP 5D announces that the first formal meeting in the meeting cycle (“Meeting Y”) of the development of Revision 7 of Recommendation ITU-R M.2012 will be WP 5D meeting #46, which is scheduled for 26 June - 3 July 2024. 
It should be noted that new technology proposals for IMT-Advanced will not be accepted in the updating of Recommendation ITU-R M.2012, applicable on a going forward basis beginning with this Revision 6.
The detailed timeline for the Revision 7 of Recommendation ITU-R M.2012 which accommodates the currently planned/anticipated schedule of meetings for WP 5D and Study Group 5 through the 2023 and 2025 time frame and some milestone activities/actions may be found in Document IMT-ADV/33 Schedule for Revision 7 of Recommendation ITU-R M.2012. For convenience it is also enclosed to this liaison as Attachment. 
The dates in Document IMT-ADV/33 were developed considering not only the WP 5D and Study Group 5 dates but also with a view towards coordinating with the understood planned dates of the relevant External Organizations to the extent they were known[footnoteRef:3]. [3: 	Confirmed meeting dates of WP 5D through 2023 to 2025 will be published on the ITU website (http://www.itu.int/events/upcomingevents.asp?sector=ITU-R&lang=en).] 

Some adjustment of these dates might be required to accommodate availability of facilities at specific venues in conjunction with the scheduling of the ITU-R WP 5D and Study Group 5 meetings. Every effort will be made to keep these dates as listed. 
Document IMT-ADV/33 will be updated to accommodate such date changes and further correspondence with the External Organization could be forthcoming throughout the update cycle as warranted by the circumstances.
External Organizations are encouraged to consult the ITU-R IMT-Advanced web page (http://www.itu.int/ITU-R/go/rsg5-imt-advanced/) which may be updated dynamically to provide additional information.
WP 5D looks forward to the continued cooperation with the External Organizations in the on-going work on the IMT-Advanced terrestrial radio interfaces.
	Status:	For information and action
	

	Contact:	Uwe Löwenstein
	Counsellor, ITU-R SG 5
	E-mail: 	uwe.loewenstein@itu.int
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[Editor’s note: Administratively, certain WP 5D meeting dates in this document will be revised to align with new planned WP 5D future meeting schedule if necessary. These changes are to be  highlighted for editorial convenience in this colour.]

Scope

This document provides information on the detailed schedule and associated dates for the Revision 7 of Recommendation ITU-R M.2012 “Detailed specifications of the terrestrial radio interfaces of International Mobile Telecommunications-Advanced (IMT‑Advanced)”. 

References

–	Recommendation ITU-R M.2012 “Detailed specifications of the terrestrial radio interfaces of International Mobile Telecommunications-Advanced (IMT-Advanced”)

–	Document IMT-ADV/2(Rev.1) “Submission and evaluation process and consensus building”.

–	Document IMT-ADV/24(Rev.3) “Process and the use of Global Core Specification (GCS), references and related certifications in conjunction with Recommendation ITU-R M.2012”.

–	Document IMT-ADV/25(Rev.2) “Procedure for the development of draft revisions of Recommendation ITU-R M.2012”. 

–	Circular Letter 5/LCCE/93: Announcement of the invitation and detailed schedule for development of the draft revision 6 update to Recommendation ITU R M.2012. 

I)	Procedure to be utilized in the development of the Revision

The procedure outlined in Document IMT-ADV/25(Rev.2) “Procedure for the development of draft revisions of Recommendation ITU-R M.2012” applies to the development of this Revision 7.

In conjunction with that generic procedure, it is necessary, for each specific Revision to assign a specific schedule and dates to the timelines and actions/activities presented in the Document IMT‑ADV/25(Rev.2), which is accomplished by this Document IMT-ADV/33. 

II)	Baseline document to be used for the Revision 7

The baseline document to be used for the Revision 7 is the published version of Recommendation ITU-R M.2012-6 “Detailed specifications of the terrestrial radio interfaces of International Mobile Telecommunications-Advanced (IMT-Advanced)”[footnoteRef:1].  [1: 	Anticipated after approval under Resolution ITU-R 1-8 to be published in late January 2024. ] 


III)	General schedule aspects for the Revision 7 of Recommendation ITU-R M.2012

For the Revision 7 of Recommendation ITU-R M.2012 a completion date of the Working Party (WP) 5D meeting #50, currently planned for October 2025, has been chosen. 

The initial announcement of the Revision 7 is indicated in a liaison to the relevant External Organizations dispatched from the 12-22 June 2023 meeting #44 of WP 5D.

The detailed timeline for the Revision 7 Recommendation ITU-R M.2012 was developed based the currently planned/anticipated schedule of meetings for WP 5D and Study Group 5 through the 2025 time frame. Confirmed meeting dates of WP 5D through 2025 will be published on the ITU website (http://www.itu.int/events/upcomingevents.asp?sector=ITU-R&lang=en). Due consideration was given towards coordinating with the understood planned dates of the relevant External Organizations to the extent they were known.

Working Party 5D announces that the first formal meeting in the meeting cycle (“Meeting Y”) of the update for Revision 7 of Recommendation ITU-R M.2012 will be WP 5D meeting #46, which is scheduled for 26 June - 3 July 2024. This establishes the first action point for the relevant External Organizations to interface with WP 5D on the Revision 6.

IV)	From Revision 6 onwards New Technology Proposals for Recommendation ITU-R M.2012 will not be considered

[bookmark: _Hlk71468337]With the advance of technology since the initiation of the first release of IMT-Advanced under Document IMT-ADV/2 (first published in 2008), and now with the availability of IMT-2020, and recognizing that no new technology proposals for the prior revisions of Recommendation ITU-R  M.2012 have been received, it should be noted that new technology proposals for IMT-Advanced would not be accepted in the updating of Rec. ITU-R M.2012, applicable on a going forward basis beginning with this revision 6. 

V)	Detailed schedule for the Revision 7 update for Existing Technologies in Recommendation ITU-R M.2012

Table 1 below, extracted from Document IMT-ADV/25(Rev.2) and amended with specific dates, provides the detailed timeline for the updates to existing technologies in Recommendation ITU-R M.2012-6 as indicated in Section 3 of Document IMT-ADV/25(Rev.2) in the case when a GCS is utilized - which is the current situation for all existing technologies in the current in-force version of Recommendation ITU‑R M.2012.

Calendar 1 provides a summary of actions defined in Table 1 for Revision 7 in a calendar view.

It should be noted that since Table 2 in Document IMT-ADV/25(Rev.2) which provides the detailed timeline for the updates to existing technologies in Recommendation ITU-R M.2012-6 (applicable to the case where a GCS is not utilized) does not apply for the Revision 7 therefore no detailed timeline information is provided for Table 2.

TABLE 1[footnoteRef:2] [2:  	Based on planned meeting dates. Confirmed meeting dates of WP 5D through year 2023 will be published on the ITU website (http://www.itu.int/events/upcomingevents.asp?sector=ITU-R&lang=en).] 


Framework of a Revision Cycle for updates of existing technologies in Recommendation ITU-R M.2012 applicable to Section 3 of IMT-ADV/25 (Rev.2) in the case when a GCS is utilized.

		Item

		Entity

		Meeting designation & timeframe

		Action/Deliverable/Milestone

		Specific Dates



		1

		WP 5D

		Meeting “Y-1” or earlier

		Communiqué to GCS Proponent, Transposing Organizations, and relevant External Organizations announcing the next revision of Rec. ITU‑R M.2012 and providing the detailed timelines for the revision.

		WP 5D Meeting #44

12-22 June 2023



		2

		Existing GCS Proponent

		Meeting “Y”

		Delivery to ITU-R by existing GCS Proponent of the initial announcement that a revision to a particular RIT or SRIT will be proposed.[footnoteRef:3]* [3: *	Required in case of an update of the GCS or in the case of a revised Overview, revised synopsis, or other material in Recommendation ITU-R M.2012 under the purview of the GCS Proponent.] 


Delivery to ITU-R by existing GCS Proponent of an updated Form A in the case of an addition or removal of a GCS Proponent entity.

		Contribution Deadline 19 June 2024



WP 5D Meeting # 46

26 June - 3 July 2024



		3

		WP 5D

		Meeting “Y”

		WP 5D review of submitted materials and opportunity for responding to GCS Proponents.

		WP 5D Meeting # 46

26 June - 3 July 2024



		4

		Existing GCS Proponent

		Meeting “Y+1”

		Delivery to ITU-R by the GCS Proponent of further information, including a summary of the proposed update.*

		Contribution Deadline

25 September 2024



WP 5D Meeting # 47

2-9 October 2024



		5

		WP 5D

		Meeting “Y+1”

		WP 5D review of submitted materials and opportunity for responding to GCS Proponents.

		WP 5D Meeting # 47

2-9 October 2024



		6

		Existing GCS Proponent
or
Existing Transposing Organization (Scenario 3 only)

		Meeting “Y+2A”

Alternative 1

		Case requiring a modification of the GCS 

Delivery to ITU-R by the GCS Proponent of the detailed update, including the compliance templates 4.2.4 from Report ITU-R M.2133 (2008) and any related supporting material for the proposed update to Rec. ITU‑R M.2012-6, given that the full context of the total terrestrial radio interface is considered to be the original submission and any previously approved updates as well as this proposed update.

Delivery to ITU-R by the GCS Proponent of the revised/updated GCS.

Delivery to ITU-R of Certification B (section 1, section 2, and section 3, as appropriate) by GCS Proponents.



Cases not requiring a modification of the GCS

Scenario 1 - Case of a revised Overview, synopsis, or other material in Rec. ITU‑R M.2012-6: 

Delivery to ITU-R by the GCS Proponent of the update of the associated material and a self-declaration indicating that those changes are consistent with existing GCS.



Scenario 2 - Case of a new Transposing Organization(s) or removal of a Transposing Organization(s)

Delivery to ITU-R of Certification B, section 2, and/or section 3, by GCS Proponents. 



Scenario 3 – Case of update of only a particular set or sets of the transposition references

Delivery to ITU-R by the Transposing Organization of the complete update information, including a summary and rationale of the proposed update, the updated specific set or sets of the transposition references, and Certification C. At the same meeting as the announcement by the Transposing Organization (s), the GCS Proponent must inform WP 5D of their agreement with the proposed update.

		Contribution Deadline

29 January 2025



WP 5D Meeting # 48

5-12 February 2025



		7

		Existing GCS Proponent
or
Existing Transposing Organization (Scenario 3 only)

		Meeting “Y+2B” Alternative 2

		Case requiring a modification of the GCS

Delivery to ITU-R by the GCS Proponent of the detailed update, including the compliance templates 4.2.4 from Report ITU-R M.2133 (2008) and any related supporting material for the proposed update to Rec. ITU‑R M.2012-6, given that the full context of the total terrestrial radio interface is considered to be the original submission and any previously approved updates as well as this proposed update.

Delivery to ITU-R by the GCS Proponent of the revised/updated GCS.

Delivery to ITU-R of Certification B (section 1, section 2, and section 3, as appropriate) by GCS Proponents.



Cases not requiring a modification of the GCS

Scenario 1 - Case of a revised Overview, synopsis, or other material in Rec. ITU‑R  M.2012-6: 

Delivery to ITU-R by the GCS Proponent of the update of the associated material and a self-declaration indicating that those changes are consistent with existing GCS.



Scenario 2 - Case of a new Transposing Organization(s) or  removal of a Transposing Organization(s)

Delivery to ITU-R of Certification B, section 2, and/or section 3, by GCS Proponents. 



Scenario 3 – Case of update of only a particular set or sets of the transposition references

Delivery to ITU-R by the Transposing Organization of the complete update information, including a summary and rationale of the proposed update, the updated specific set or sets of the transposition references, and Certification C. At the same meeting as the announcement by the Transposing Organization (s), the GCS Proponent must inform WP 5D of their agreement with the proposed update.

		

Contribution Deadline

18 June 2025



WP 5D Meeting # 49

25 June – 

2 July 2025



		8

		WP 5D

		Meeting “Y+2A” or “Y+2B”

		WP 5D performs a review of the submitted material and reaches its conclusion on the acceptability of the proposed update for inclusion in the draft Revision 7 of Rec. ITU-R M.2012.



WP 5D finalizes and agrees the specific technology update in the draft Revision 7 of Rec. ITU‑R M.2012 (not necessarily including the detailed transposition references).



WP 5D liaison of the WP 5D agreed draft Revision 7 of Rec. ITU-R M.2012 to the relevant GCS Proponents and Transposing Organizations for their use in developing their inputs of the detailed references.

Note:  In any event, the WP 5D meeting (“Y+2B”) will finalize the entirety of the preliminary WP 5D agreed draft Revision 6 of Rec. ITU-R M.2012 for all updated technologies (not necessarily including the detailed transposition references).

		 Y+2A:

WP 5D Meeting # 48

5-12 February 2025

   



or



Y+2B:

WP 5D Meeting # 49

25 June – 

2 July 2025



		9

		Transposing Organizations

		Due to ITU-R approximately one month prior to the subsequent meeting

		Delivery to ITU-R of transposition references by each Transposing Organization for incorporation into the WP 5D preliminary agreed draft Revision 7 of Rec. ITU-R M.2012. 

Delivery to ITU-R of Certification C by each Transposing Organization.
Completion of relevant business matters and indication of compliance with ITU policy on IPR, as appropriate


This Item 9 does not apply to case of a Scenario 1 update. 
In case of Scenario 3, Item 9 does not apply because the Transposing Organization would have already provided the complete information by meeting “Y+2A” or “Y+2B”

		Deadline for Submission

to ITU-R Secretariat

September 3 2025



		10

		Radiocommunication Bureau

		Prior to the subsequent meeting

		The Radiocommunication Bureau is requested to provide to WP 5D a document that incorporates the transposition references

		Anticipated to be before
1 October 2025



for consideration at WP 5D Meeting #50

October 2025



		11

		WP 5D

		Subsequent Meeting

		WP 5D performs a final quality and completeness check of the draft Revision 7 of Rec. ITU-R M.2012.

WP 5D forwards to Study Group 5 the Revision 7 of Rec. ITU-R M.2012.

		WP 5D Meting #50 8-15 October 2025



		12

		Radiocommunication Bureau

		(Approximately November 2025)

		Submission by Counsellor for SG 5 of completed draft Revision 7 of Rec. ITU‑R M.2012 (with all transposition references) to SG 5, based on currently anticipated SG 5 meeting schedule.

		Date to be determined depending on actual SG 5 meeting schedule

[November 2025]



		13

		Study Group 5

		

		Study Group 5 considers adoption of the Revision 7 of Rec. ITU-R M.2012 for forwarding to Member States for approval.

		Date to be determined depending on actual SG 5 meeting schedule

[December 2025]
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CALENDAR 1

Summary of Actions for Revision 6 of Existing Technologies Organized in a Calendar View

		Part 1: Milestone Summary for ITU-R WP 5D and Radiocommunication Bureau (BR) for Revision of Existing Technologies



		



		

		WP 5D #44

		

		WP 5D #46

		

		WP 5D #47

		

		WP 5D #48

		

		WP 5D #49

		

		

		WP 5D #50



		

		

		

		

		

		

		

		

		

		

		

		

		



		DATE

		12-22

June 

2023 

		

		26 June -3 July 2024

		

		2-9

October  

2024

		

		5-12 February 2025

		

		25 June – 3 July 2025

		

		Before 1

October

2025

		8-15

October 2025



		Meeting Designator

		‘Y-1’

		

		‘Y’

		

		‘Y+1’

		

		‘Y+2A’

		

		‘Y+2B’

		

		-

		-



		Table 1
Item #

		1

		

		3

		

		5

		

		8

		

		8

		

		10

		11



		Action by Entity

		WP 5D

		

		WP 5D

		

		WP 5D

		

		WP 5D

		

		WP 5D

		

		BR

		WP 5D



		



		Part 2: Milestone Summary for GCS Proponents and Transposing Organizations for Revision of Existing Technologies



		



		

		WP 5D #34

		

		WP 5D #46

		

		WP 5D #47

		

		WP 5D #48

		

		WP 5D #49

		

		

		WP 5D #50



		Action Deadline

		

		19 June 2024

		

		25 September 2024

		

		29 January 2025

		

		18 June 2025

		

		3 September 2025

		

		



		Meeting Designator

		

		7 days before

‘Y’

		

		7 days before ‘Y+1’

		

		7 days before Y+2A

		

		7 days before Y+2B

		

		-

		

		-



		Table 1
Item #

		

		2

		

		4

		

		6

		

		7

		

		9

		

		



		Action by Entity

		

		Existing GCS Proponent

		

		Existing GCS Proponent

		

		Existing GCS Proponent 
or 
Existing Transposing Organization (Scenario 3)

		

		Existing GCS Proponent or 
Existing Transposing Organization (Scenario 3)

		

		Transposing Organization
(except for Scenario 3)

		

		







______________
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